

2020

phect-NEPAL

Dr. Puja Lama



[A RESILIENT HEALTHCARE MODEL FOR MOUNTAINOUS NEPAL-REPORT]

phect-NEPAL Center for Rural Healthcare & Telemedicine has been conducting a project called “ A resilient healthcare model for mountainous Nepal in Myagdi with support from America Nepal Medical Foundation. Nangi Rural Healthcare Center established in Nangi-2, Annapurna Village Municipality, Myagdi district, Gandaki Province is to be upgraded. Also medical/surgical and lab supplies will also be purchased for use in this healthcare center. This center has provisions for basic surgical and medical care.

Project Summary:

Project Name	Nangi Rural Healthcare Center - 1-9PHCT001
Name of Donor	America Nepal Medical Foundation
Project Area	Nangi, Myagdi
Project Amount	NRs. 27,71,393.40
Remaining Amount	NRs. 27,71,393.40 as of December, 31, 2020
Project Duration	1 year
Date of commencement	March 1, 2017 (delayed due to pandemic)
SWC	Approved

Members – Center for Rural Healthcare & Telemedicine

No.	Name	Designation
1	Dr. Saroj Dhital	Director
2	Dr. Udaya Koirala	Deputy Director
3	Dr. Puja Lama	Deputy Director
4	Mr. Amrit Khanal	Sr. Accounts Officer

Other Members –

No.	Name	Designation
1	Dr. Mahabir Pun	Chairman, National Innovation Center

Project Objectives

1. Purchase X-ray printer
2. Provide medical/surgical supplies and stock up lab and pharmacy consumables
3. Renovation works (Develop patient waiting area and furnishings)

Project report in detail

Due to the ongoing pandemic, this project was postponed. The lockdown imposed due to COVID-19 restricted purchase activities. Activities related to this project have therefore been delayed.

1. Purchase X-ray printer

The X-Ray printer needs to be compatible to the existing X-Ray machine. Hence only 1 vendor in Kathmandu is available. However, this vendor is not ready to deliver the equipment to Nangi. Hence purchase order will be sent as soon as a provision for its delivery is made.

2. Provide medical/surgical supplies and stock up lab and pharmacy consumables

A list of consumables has been received from Nangi Rural Healthcare Center (NRHC). The list will be verified by phect-NEPAL, department of procurement and a matching amount sent to the center. Due to the expenses in delivery (transportation charges), these supplies will be purchased from Beni and/or Pokhara, the district headquarters of Myagdi and Gandaki respectively, which are the nearest big cities to Nangi. Payment will be done from phect-NEPAL upon receipt of the bills.

3. Renovation works

Since the establishment of Nangi Rural Healthcare Center, a health committee has also been established to oversee the center. This committee is under the chairmanship of Mr. Dal Bahadur Pun, a local community leader. Healthcare workers from NRHC are also members of this committee.

The process of construction requires continuous monitoring at the site itself. Therefore, this work is being handed over to the existing health committee. An amount of Rs.12, 00,000.00 (Rs. Twelve lakhs only) is to be provided to the committee for construction works at Nangi in the initial phase. This committee has been requested to provide progress and financial reports regularly. phect-NEPAL CRHT will continuously supervise and monitor its activities.